BIG DARBY WATERSHED MASTER PLAN
EDAW Team Schedule
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KSR Prepare Watershed Model

Prepare Draft Alternatives
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KEI Draft Implementation Strategies
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L5 Prepare Draft Watershed Plan Components
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¥ Stakeholder and Public Workshop #3

5.0 FINAL WATERSHED PLAN
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Prepare Final Watershed Plan

Ll Final Presentation / Approval

Team / G4 Meetings

Stakeholder / Public Meetings .{
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EDAW Meeting Summary:
1 Kick-Off Meeting (3 nights, 3 full days pending full schedule)
2 Finish Stakeholder Mtgs / Finish Data Collection (2 nights/2 days)
3 G4 Meeting, Stakeholder Meeting, Public Meeting to review data with public and begin discussing alternatives with G4(2 nights / 3 days
4 G4 Meeting to review status of Alternatives including implementation (1 day / 1 night)
5 G4 Meeting and Public / Stakeholder Meeting to Present Alternatives and Analysis (3 days / 3 nights;
6 G4 Meeting, Public and Stakeholder Meetings to review Draft Plan(2 nights, 2 full days)
7 G4, Public and Stakeholder Meetings to present Final Plan (2 days / 2 nights)




